
Welcome
Informational Open House



Project Informational Stations

▪ Station 1 – Schedule and Background

▪ Station 2 – Forecasts and Facility Requirements

▪ Station 3 – Airfield Development Alternatives

▪ Station 4 – Conceptual Plan and ALP

▪ Station 5 – Development Program and Next Steps



2) Existing Airport 
Layout/Design 
Standards



2) Runway Length Recommendations

▪ 2,400 feet future runway length 

▪ Accommodate based and transient fleet mix

▪ Eliminate landing threshold displacements



3) Development Alternatives

▪ Goal to assess runway development alternatives that:
1) Enhance safety

2) Meet recommended length – potentially phased

3) Maintain instrument approach capability

4) Minimize necessary easements/tree removals

5) Meet General Utility license standards



Airside 
Alternative 
OneA
(TSS Type 4)







3) Runway Development Alternatives Summary
One OneA Two TwoA Three ThreeA

Runway 8/26 Dimensions 60’ x 3,128’ 60’ x 3,128’ 60’ x 2,400’ 60’ x 2,400’ 60’ x 2,300’ 60’ x 2,300’

Runway Design Code A-I Small Aircraft A-I Small Aircraft A-I Small Aircraft A-I Small Aircraft A-I Small Aircraft A-I Small Aircraft

Parallel 

Taxiway 

Partial Partial None None None None

Threshold Siting Surface (TSS) Type 2 Type 4 Type 2 Type 4 Type 2 Type 4

Incompatible RPZ Land Uses Residences, Milford 

Road, powerlines, 

trail, private drive

Residences, Milford 

Road, powerlines, 

trail, private drive

Residences, trail, 

private drive

Residences, trail, 

private drive

Trail, private drive Trail, private drive

Residences to be Acquired 

within RPZ

3 3 3 3 0 0

Acres to be Acquired for RSA 1.14 1.14 0 0 0 0

Avigation Easement Parcels1 29 36 29 41 27 40

Trees to be Removed 196 478 95 226 90 240
Potential 

Wetland Impacts

Yes Yes No No No No

Total 

Cost Estimate

$7.4 Million $8.0 Million $5.2 Million $5.7 Million $4.5 Million $5.5 Million



3) Cost Estimate – ThreeA – 2,300’ Runway Length
Airside Alternative ThreeA (Threshold Siting Surface Type 4)

Airfield Improvements $3,780,000

Avigation Easement Acquisition $1,390,500

Land Acquisition $0

Wetland Impacts/Mitigation $0

Obstruction/Tree Removal $288,000

Other Obstruction Removal/Powerline $0

ALTERNATIVE TOTAL $5,458,500



Development Program



4) Conceptual Development Plan – 3 Phased Approach



5) Proposed Development Program – 1 to 5 Years

Project Description Total Costs Federal Ent. (a)

Federal 

Apportion (b)

Federal Disc. 

(c) State (d) Local (e) Other (f)

Year 1

A. 1 Runway 8/26 Approach/RPZ Easement Acquisition (24 Parcels) $725,000 $0 $0 $0 $0 $0 $0

A. 2 Runway 8/26 Obstruction Removal (to meet TSA Type 2 Standards) (161 Trees) $194,000 $0 $0 $0 $0 $0 $0

Sub-Total/Year 1 Projects $919,000 $0 $0 $0 $0 $0 $0

Year 2

B.1 Runway 8/26 Approach/RPZ Easement Acquisition $450,000 $405,000 $0 $0 $22,500 $22,500 $0

B.2
Design Runway 8/26 Reconstruct Inner 2,300 feet and Construct Taxiway Turnaround and 

Pavement Removal
$380,000 $342,000 $0 $0 $19,000 $19,000 $0

Sub-Total/Year 2 Projects $830,000 $747,000 $0 $0 $41,500 $41,500 $0

Year 3

B.3 Runway 8/26 Obstruction/Tree Removal (to meet TSS Type 4) $80,000 $72,000 $0 $0 $4,000 $4,000 $0

B.4
Construct Runway 8/26 Reconstruct Inner 2,300 feet and Construct Taxiway Turnaround and 

Pavement Removal
$3,800,000 $0 $0 $3,420,000 $190,000 $190,000 $0

B.5 Pavement Maintenance – Two Apron Area, West Side (A01NH-10) $88,000 $79,200 $0 $0 $4,400 $4,400 $0

Sub-Total/Year 3 Projects $3,968,000 $151,200 $0 $3,420,000 $198,400 $198,400 $0

B.6 Pavement Maintenance – 7 West Side and 1 East Side Taxilanes (TH01NH-20) $40,500 $36,450 $0 $0 $2,025 $2,025 $0

Sub-Total/Year 4 Projects $40,500 $36,450 $0 $0 $2,025 $2,025 $0

Year 5

B.7 Pavement Maintenance – 1 East Side Taxilane (TH01NH-30) $7,000 $6,300 $0 $0 $350 $350 $0

B.8 Pavement Maintenance – 3 West Side Taxilanes (TH01NH-10) $54,000 $48,600 $0 $0 $2,700 $2,700 $0

Sub-Total/Year 5 Projects $61,000 $54,900 $0 $0 $3,050 $3,050 $0

Total Phases I and II $5,818,500 $989,550 $0 $3,420,000 $244,975 $244,975 $0



5) Proposed Development Program – 6 to 20 years

Project Description Total Costs Federal Ent. (a)

Federal 

Apportion (b)

Federal 

Disc. (c) State (d) Local (e) Other (f)

Phase III Projects (5-20 Years)

C. 1
Environmental Assessment for Land Acquisition, 

Wetlands Impacts and Runway Extension
$200,000 $180,000 $0 $0 $10,000 $10,000 $0

C. 2
Pavement Maintenance – Center Taxilane (TWBNH-

10)
$40,500 $36,450 $0 $0 $2,025 2,025 $0

C. 3 Acquire 0.67 acres for Runway Extension $275,000 $247,500 $0 $0 $13,750 $13,750 $0

C. 4 Extend Runway 8/26 by 100 feet $250,000 $225,000 $0 $0 $12,500 $12,500 $0

C. 5
Pavement Maintenance – 7 East Side Taxilanes

(TH01NH-40)
$34,000 $30,600 $0 $0 $1,700 $1,700 $0

C. 6 Pavement Maintenance East Side Apron (A01NH-20) $74,500 $67,050 $0 $0 $3,725 $3,725 $0

C. 7
Pavement Maintenance 3 East Side Taxilanes 

(TH01NH-10)
$34,000 $30,600 $0 $0 $1,700 $1,700 $0

C. 8
Pavement Maintenance – Runway Rehab 

(RW826NH-10)
$850,000 $765,000 $0 $0 42,500 $42,500 $0

Total Phase III Projects $1,758,000 $1,582,200 $0 $0 $87,900 $87,900 $0

GRAND TOTALS $7,576,500 $2,571,750 $0 $3,420,000 $332,875 $332,875 $0



5) Figure G1 Phasing Plan



5) Next Steps

▪ Address public meeting comments

▪ FAA airspace review of Airport Layout Plan (ALP) Set

▪ FAA approval of Final ALP Update

▪ FAA application for runway rehabilitation funding

▪ Funding plan for easements and tree removal



Please Visit Open 
House Stations 1 
through 6 and ask 
Questions


